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In compliance with the Public Notice
1
, and the requirement of the FCC’s Waiver Order

2
 the City 

of Boston respectfully submits its eighth quarterly report.  The Public Safety Spectrum Trust has 

reviewed the content of this report 

 

I. Planning 

 

The City has been working with the Commonwealth of Massachusetts Executive Office 

of Public Safety and Security to brief the Office on prior work that has been done to date 

in anticipation of the establishment of a Public Safety Broadband Office within the Office 

of the Public Safety and Security. 

 

The City continues to actively participate in the PSST OAC and other broadband working 

groups. 

 

Expected timing for development of and issuance of any RFI/RFP 
 

The City of Boston is not planning on issuing a Public Safety Broadband RFI or RFP at 

this time. 

 

II. Funding 

 
The City has not allocated any funding for Public Safety Broadband RAN or Core 

components.  

 

The City continues to fund LMR and backhaul upgrades. 

 

 

III. Deployment 

 

Status of equipment development and purchase, including number of devices and users 

 
At this time no infrastructure equipment has been deployed or purchased. 

 

 

Site development, including use of existing towers 
 

The City continues to evaluate potential sites for deployment in anticipation that some 

potential sites could be leveraged by FirstNET for the local network. 

 

                                                             
1 See Public Notice, Office Of Management And Budget Grants Emergency Approval For Information Collection Mandated 

Under 700 Mhz Waiver Petition Order In PS Docket 06-229, FCC DA 10-1097, OMB Control #3060-1140 (Released 17 June, 

2010) 

2 See FCC Order, In the Matter of Request for Waiver of Various Petitioners to Allow the Establishment of 700 MHz 

Interoperable Public Safety Wireless Broadband Networks, ¶64. PS Docket 06-229, FCC 10-79 (Released May 12, 2010).  (the 

“Waiver Order”) 

 



 

 

The City continues to build out our private fiber optic network to key sites. The City is 

continuing the process of installing new networking equipment for key LMR sites in 

anticipation of colocation of broadband equipment at some of these key sites 

 

The City continues to deploy equipment to our high-availability colocation facility. The 

City plans to leverage this facility for mission critical components of the public safety 

broadband network. 

  

We are not planning on any new site acquisitions. 

 

The city continues needs analysis of the city’s agencies.  

 

 

Deployments and upgrades (commencement and completion), including site information 

and location 

 

Following the recommendation of the Federal partners, the City has no plans to deploy 

700MHz Public Safety Broadband infrastructure at this time. 

 

The City is investigating the possible deployment of Band 14 capable mobile device 

subscriber devices in anticipation of the nationwide network deployment. 

 

Applications in development or in use 

The City continues deployment of a new Computer Aided Dispatch and Automated Field 

Reporting systems and designing these applications to leverage a broadband network’s 

full capability. Implementation continues to progress with the base system now being 

installed and initial system build now taking place. 

 

 

 

 

 

 

 

 
 


